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12/14/10 EPA/LWG FS Check-in Mtg 

-Takes the place of the scheduled “Alternative Development & Screening Check-in Mtg” 
-LWG presents 4 “FS Tools” 

1) Preliminary Capping & Isolation Evaluation 
2) Preliminary Methods for Volume Determination 
3) Disposal Site Screening 
4) PRG & SMA Mapping Uncertainty 

 
12/8/10 EPA (Chip & Eric) to LWG (Bob W)- Letter 

-EPA’s review of LWG’s 11/18/10 response to non-directed RI/BRA comments 
-3 outstanding comments: 

1) CSM (linking sources to in-water contamination) 
2) data lockdown date 
3) inclusion of PDBE fish data in HHBRA 

 
12/21/10 EPA (Chip) to LWG Bob W)- Letter 

-EPA’s requirements to ensure draft FS is of acceptable quality & on schedule 
1) As a result of not presenting Alt Development & Screening 12/14/10…, LWG hasn’t met its 

obligation under AOC 
2) Draft FS must evaluate RAAs to achieve all 4/21/10 PRGs 
3) EPA is concerned with LWG’s “quantitative sensitivity analysis & uncertainty analysis’ proposals 

(as part of Risk Mgmt) will delay the project schedule 
4) To meet AOC obligations, the LWG must submit Alt Development & Screening.  EPA will not 

formally respond & LWG should continue preparing the FS. 
5) Draft FS due 6/15/11 

 
1/12/11 LWG (Bob W) to EPA (Chip)- Letter 

-LWG response to EPA’s 12/21/10 letter & EPA 9/27/10 & 12/8/10 RI/BRA letters 
-LWG requests extension to 6/15/11 due date for FS 

 
1/25/11 LWG’s 

-“MNR Empirical LOE Evaluation & Modeling Methods” 
 
1/13/11 City (Rick A) to EPA (Chip)- Letter 

-City’s Alternative/separate view of LWG’s 1/12/11 Letter 
 
1/28/11 EPA (Chip) to LWG (Bob W)- Letter 

-EPA’s comments on LWG’s 12/14/10 four “FS Tools” presentation 
 
2/2/11 LWG (Bob W) to EPA (Chip)- Letter 

-LWG’s request for project deliverables extension: 
-Revised BHHRA- 6/15/11 
-Revised BERA- 7/27/11 
-Revised RI 9/28/11 
-Draft FS- 12/14/11 

 
 

 



2/25/11 EPA (Chip & KK) to LWG (Bob W)- Letter 
-Reply to LWG’s 1/12 & 2/2/11 letters requesting project schedule extension 
-EPA directs LWG to submit: 

-Revised BHHRA- 5/2/11…, but submit tables & calculations for combined adult child scenarios, 
evaluation of PBDE, & breast milk scenarios by 3/17/11 

-Revised BHHRA- 7/5/11 
-Revised RI-  

-EPA suggests a quicker review of RI by LWG submitting the rpt in sections.  If LWG agrees, EPA 
accepts suggestion, complete RI is due 9/28/11.  EPA directs LWG to submit schedule starting 
3/21/11 thru 7/5/11 for preliminary revised sections. 

-If LWG doesn’t accept EPA’s suggestion…, RI due 8/1/11 
-Remedial Alternative Development & Screening-  

-Stipulated are accruing since 12/14/10 
-If LWG submits alternative screening analysis by 4/1/11, EPA may not assess penalties 
-If LWG doesn’t submit alternative screening analysis by 4/1, then EPA may take over the work 
-EPA expects LWG to submit: site-wide GRAs…, site-wide technology screening for GRAs…, 

assemble & screen site-wide RAAs…, then evaluate each site-wide GRA, technology, & RAA 
for each AOPC. 

-EPA is not requiring LWG to submit AOPC to SMA conversion as part of the alternative screening 
analysis, but expects LWG to present 3 examples of AOPC to SMA conversion by 8/4/11 

-Draft FS- 11/15/11 
-Check-in mtg on key FS elements (including RALs) no later than 6/22/11 
-Include all EAs in draft FS 

 
3/16/11 LWG (Jen W) to EPA (Chip & KK)- e-mail transmittal 

-LWG’s 3/16/11 “Draft Identification of “COCs” & Contaminant Mobility Evaluation Criteria for the Draft 
FS” (1st of 5) 

 
3/16/11 EPA/LWG- mtg 

-Project schedule 
 
3/17/11 EPA (Chip) to LWG (Bob W & Jim M)- e-mail 

-Revised RI- LWG doesn’t want to submit RI in phases.  New due date is 8/29/11 
-Draft FS- still due 11/15/11 

 
3/17/11 LWG ( 

-Tables & calculation on 1) combined adult/child scenarios…, 2) evaluation of PBDE…, & 3) breast milk 
scenario 

 
3/17/11 EPA (KK) to TCT- e-mail 

-KK transmits 3 LWG FS Tools memos (2nd, 3rd, & 4th of 5): 
1) Draft Mitigation Determination Approach for Use in the FS 
2) Treatment Technology Evaluation Tools 
3) Draft FS Costing Approach Memo 

 
3/18/11 LWG (Bob W) to EPA (Chip & KK)- Letter 

-LWG will comply with schedule in EPA’s 3/17 e-mail: 
-Revised RI 8/29/11 
-Draft FS- 11/15/11 

 
 

 



3/28/11 EPA (KK) to EPA FS Team- e-mail 
-KK’s draft site-wide technology & alternative screen 

 
3/30/11 LWG (Bob W) to EPA Chip & KK)- Letter 

LWG response to EPA’s 3/16 letter re: “Chemical” vs “Contaminant” 
 
3/31/11 LWG (Jen W) to EPA (Chip & KK)- e-mail 

-LWG’s 3/31/11 “Dredging Water Quality Evaluation” (5th of 5) 
 
4/6/11 LWG (Jen W) to EPA (Chip/KK)- e-mail 

-LWG’s response to EPA’s 3/9/11 comment letter on LWG’s 2/23/11 MNR Modeling Slides 
 
4/6/11 LWG (Jen W) to EPA (Chip & KK)- e-mail 

-LWG’s 4/6/11 “Alternatives Screening Presentation” prep for 4/12 EPA/LWG mtg 
 
4/6/11 EPA/LWG- Mtg 

“Alternatives Screening Presentation” 
 
4/12/11 LWG/EPA/partners- meeting 

-LWG’s “Alternative Screening” Mtg 
 
4/14/11 LWG (Jen W) to EPA/partners- e-mail 

-Addendum to Alternatives screening presentations…., Institutional Controls 
 
4/15/11 DEQ JMA) to EPA (KK & Chip)- e-mail 

-DEQ (& DSL) comments on LWG’s 5 FS Tech Memos 
 
4/20/11 DEQ (JMA) to EPA (KK & Chip)- e-mail 

-JMA’s understanding of definition of “SMA” 
 
4/27/11 EPA (Chip & KK) to LWG (Bob W)- Letter 

-EPA’s comments on LWG’s 5 FS Tools TMs (submitted in 3/11) 
-Directed comments that need to be addressed in draft FS 

 
4/29/11 DEQ (JMA) to EPA (KK & Chip)- e-mail 

-DEQ’s comments on EPA/partners 4/12/11 FS Mtg 
-DEQ’s expectations for 6/22 FS Key Elements mtg 

 
5/2/11 LWG (????) to EPA (????)- transmittal 

-LWG’s 5/2/11 “Draft Final BHHRA” 
 
5/13/11 LWG (Jen W) to EPA/partners- e-mail 

-LWG’s response to EPA’s 4/27/11 comment letter on LWG’s 5 3/11 FS Tools TMs 
-5 buckets of comments 

 
5/13/11 EPA (Chip) to LWG (Bob W)- e-mail (Chip forwarded to TCT 5/18) 

-EPA’s expectation & request for prep material for 6/21-22 FS Key Elements mtg 
 
5/26/11 LWG (Bob W) to EPA Chip & KK)- letter 

-“Preparation for June 21 & 22, 2001 Key FS Elements Check-in” 
-LWG’s response to EPA’s 5/13 expectations & request for prep material for Key FS Elements mtg 

 



-LWG’s bibliography of important issue documents 
 
6/21-22/11 EPA/LWG- mtg 

-FS Key Elements Mtg 
 
7/15/11 EPA (Chip & KK) to LWG (Bob W)- Letter 

-EPA’s “feedback & direction” letter on 6/21-22 FS Key Elements Mtg 
-3 major concerns; 

1) Approach to MNR (over-reliance on MNR in FS) 
2) RALs for only 3contaminants & lack of Alt trying to achieve background 
3) Other technical concerns (subsurface sediment contamination, volumes, costs, docks, hot spots) 

 
7/21/11 LWG (Jen W) to EPA (KK & Chip)- e-mail 

-‘Initial Working Responses to EPA FS Key Elements Comments”.  Feedback on EPA’s 7/15 letter 
 
7/21/11 EPA (KK & Chip) to LWG (Bob W)- Letter 

-EPA says they agree with calculations & technical findings of 5/2/11 BHHRA, however, the document 
doesn’t satisfactorily address all EPA comments…, & lacks sufficient clarity. 

-EPA intends to modify the 5/2 BHHRA 
 
7/22/11 LWG (???) to EPA (???)- transmittal 

-LWG’s 7/22/11 “Risk Management Recommendations” 
 
7/27/11 EPA (KK) to LWG (Bob W)- e-mail 

-Discussion document for 7/27 EPA/LWG Alts & RALs mtg 
 
7/27/11 LWG (Jen W) to EPA (KK & Chip)- e-mail 

-Table capturing resolutions from 7/26(?) call re: EPA’s 7/15 letter on FS Key Elements mtg 
 
7/28/11 EPA (Chip) to LWG (Jen W)- e-mail 

-EPA review of LWG’s 7/27 table. 
-EPA generally agrees with LWG’s table except on Comment #16 (dredge volumes) 

 
8/11/11 EPA (Chip & KK) to LWG (Bob W)- letter 

-EPA direction re: specific alternatives & RALs for the LWG to use in the FS 
-EPA’s table with Alts B, C, D, E, F, & G 
-RALs for total PCBs, B(a)P (Eq), sum DDX, & dioxin 

 
8/12/11 EPA (KK) to LWG (???)- e-mail 

-???? Referenced in LWG’s 8/23 letter??? 
 
8/23/11 LWG (Bob W) to EPA (Chip & KK)- letter 

-Response to EPA’s 8/11/11 letter & KK’s 8/12 e-mail 
-LWG will accept EPA’s direction…, although they disagree with some of EPA’s positions 
-LWG vaguely introduced the notion of schedule delay 

 
8/25/11 EPA (Chip) to LWG (Bob W)- letter 

-The LWG has until 8/25 to dispute EPA’s 8/11 direction.  If the LWG doesn’t dispute, EPA will assume 
the LWG will prepare the draft incorporating the 8/11 direction. 

-If the LWG doesn’t dispute…, then the LWG can request a extension to the 11/15/11 deadline for 
submitting the draft FS 

 



 
9/8/11 LWG (Bob W) to EPA (Chip & KK)- letter 

-LWG’s formal request to delay submittal of draft FS to 3/30/12 
 
9/23/11 LWG (Jen W) to EPA (Chip & KK)- e-mail 

-LWG Project Schedules supporting 3/30/12 submittal for draft FS & details re: schedule 
 
10/7/11 EPA (Chip & KK) to LWG (Bob W)- letter 

-EPA’s conditional approval to submit draft FS 3/30/12 
 
10/13/11 LWG (Bob W) to EPA (Chip & KK)- letter 

-Reply to EPA’s 10/7 letter & that LWG will comply with conditions 
 
10/18/11 Bingham (45 parties) to EPA ( Dennis McL)- letter 

-Bingham’s concern that FS needs to be technically achievable, sustainable, & capable of withstanding 
judicial review 

-“RI is out of alignment with other EPA sediment sites” 
 
11/2/11 EPA (Dan O) to Bingham (45 parties)- letter 

-EPA response to Bingham’s 10/18/11 letter 
 
11/14/11 4 Wyden, Merkley, Schrader, Blumenauer to EPA (Lisa Jackson)- letter 

-Concern that PH consider economic impacts of PH decisions 
-7 questions following up from 8/11 mtg/boat tour 

 
11/22/11 Bingham (45 parties) to EPA (Dan O)- letter 

-Follow-up to EPA’s 11/2/11 letter 
 
12/14/11 EPA ( Dennis McL) to Wyden, Merkley, Schrader, Blumenauer- letter 

-EPA reply to 4-elected officials’ 11/14/11 letter 
 
12/14/11 Bingham (SIC, Gunderson, Vigor) to EPA (Dennis McL)- letter 

-The Brattle Group white paper “Economic Impacts of remediating the PH Superfund Site” 
 
1/16/12 LWG (Bob W) to EPA (Chip & Kristine)- transmittal letter 

-LWG’s “Key FS Work Products” 
-Tables, figures & Hot Spot text 

 
2/2/12 Willamette Riverkeeper (Travis W) to EPA (Lisa Jackson)- letter 

-Travis’ response to 4-elected officials 11/14/11 letter & EPA’s 12/14/11 response 
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12/14/10 EPA/LWG FS Check-in Mtg

-Takes the place of the scheduled “Alternative Development & Screening Check-in Mtg”

-LWG presents 4 “FS Tools”

1)	Preliminary Capping & Isolation Evaluation

2)	Preliminary Methods for Volume Determination

3)	Disposal Site Screening

4)	PRG & SMA Mapping Uncertainty



12/8/10 EPA (Chip & Eric) to LWG (Bob W)- Letter

-EPA’s review of LWG’s 11/18/10 response to non-directed RI/BRA comments

-3 outstanding comments:

1)	CSM (linking sources to in-water contamination)

2)	data lockdown date

3)	inclusion of PDBE fish data in HHBRA



12/21/10 EPA (Chip) to LWG Bob W)- Letter

-EPA’s requirements to ensure draft FS is of acceptable quality & on schedule

1)	As a result of not presenting Alt Development & Screening 12/14/10…, LWG hasn’t met its obligation under AOC

2)	Draft FS must evaluate RAAs to achieve all 4/21/10 PRGs

3)	EPA is concerned with LWG’s “quantitative sensitivity analysis & uncertainty analysis’ proposals (as part of Risk Mgmt) will delay the project schedule

4)	To meet AOC obligations, the LWG must submit Alt Development & Screening.  EPA will not formally respond & LWG should continue preparing the FS.

5)	Draft FS due 6/15/11



1/12/11 LWG (Bob W) to EPA (Chip)- Letter

-LWG response to EPA’s 12/21/10 letter & EPA 9/27/10 & 12/8/10 RI/BRA letters

-LWG requests extension to 6/15/11 due date for FS



1/25/11 LWG’s

-“MNR Empirical LOE Evaluation & Modeling Methods”



1/13/11 City (Rick A) to EPA (Chip)- Letter

-City’s Alternative/separate view of LWG’s 1/12/11 Letter



1/28/11 EPA (Chip) to LWG (Bob W)- Letter

-EPA’s comments on LWG’s 12/14/10 four “FS Tools” presentation



2/2/11 LWG (Bob W) to EPA (Chip)- Letter

-LWG’s request for project deliverables extension:

-Revised BHHRA- 6/15/11

-Revised BERA- 7/27/11

-Revised RI 9/28/11

-Draft FS- 12/14/11





2/25/11 EPA (Chip & KK) to LWG (Bob W)- Letter

-Reply to LWG’s 1/12 & 2/2/11 letters requesting project schedule extension

-EPA directs LWG to submit:

-Revised BHHRA- 5/2/11…, but submit tables & calculations for combined adult child scenarios, evaluation of PBDE, & breast milk scenarios by 3/17/11

-Revised BHHRA- 7/5/11

-Revised RI- 

-EPA suggests a quicker review of RI by LWG submitting the rpt in sections.  If LWG agrees, EPA accepts suggestion, complete RI is due 9/28/11.  EPA directs LWG to submit schedule starting 3/21/11 thru 7/5/11 for preliminary revised sections.

-If LWG doesn’t accept EPA’s suggestion…, RI due 8/1/11

-Remedial Alternative Development & Screening- 

-Stipulated are accruing since 12/14/10

-If LWG submits alternative screening analysis by 4/1/11, EPA may not assess penalties

-If LWG doesn’t submit alternative screening analysis by 4/1, then EPA may take over the work

-EPA expects LWG to submit: site-wide GRAs…, site-wide technology screening for GRAs…, assemble & screen site-wide RAAs…, then evaluate each site-wide GRA, technology, & RAA for each AOPC.

-EPA is not requiring LWG to submit AOPC to SMA conversion as part of the alternative screening analysis, but expects LWG to present 3 examples of AOPC to SMA conversion by 8/4/11

-Draft FS- 11/15/11

-Check-in mtg on key FS elements (including RALs) no later than 6/22/11

-Include all EAs in draft FS



3/16/11 LWG (Jen W) to EPA (Chip & KK)- e-mail transmittal

-LWG’s 3/16/11 “Draft Identification of “COCs” & Contaminant Mobility Evaluation Criteria for the Draft FS” (1st of 5)



3/16/11 EPA/LWG- mtg

-Project schedule



3/17/11 EPA (Chip) to LWG (Bob W & Jim M)- e-mail

-Revised RI- LWG doesn’t want to submit RI in phases.  New due date is 8/29/11

-Draft FS- still due 11/15/11



3/17/11 LWG (

-Tables & calculation on 1) combined adult/child scenarios…, 2) evaluation of PBDE…, & 3) breast milk scenario



3/17/11 EPA (KK) to TCT- e-mail

-KK transmits 3 LWG FS Tools memos (2nd, 3rd, & 4th of 5):

1)	Draft Mitigation Determination Approach for Use in the FS

2)	Treatment Technology Evaluation Tools

3)	Draft FS Costing Approach Memo



3/18/11 LWG (Bob W) to EPA (Chip & KK)- Letter

-LWG will comply with schedule in EPA’s 3/17 e-mail:

-Revised RI 8/29/11

-Draft FS- 11/15/11





3/28/11 EPA (KK) to EPA FS Team- e-mail

-KK’s draft site-wide technology & alternative screen



3/30/11 LWG (Bob W) to EPA Chip & KK)- Letter

LWG response to EPA’s 3/16 letter re: “Chemical” vs “Contaminant”



3/31/11 LWG (Jen W) to EPA (Chip & KK)- e-mail

-LWG’s 3/31/11 “Dredging Water Quality Evaluation” (5th of 5)



4/6/11 LWG (Jen W) to EPA (Chip/KK)- e-mail

-LWG’s response to EPA’s 3/9/11 comment letter on LWG’s 2/23/11 MNR Modeling Slides



4/6/11 LWG (Jen W) to EPA (Chip & KK)- e-mail

-LWG’s 4/6/11 “Alternatives Screening Presentation” prep for 4/12 EPA/LWG mtg



4/6/11 EPA/LWG- Mtg

“Alternatives Screening Presentation”



4/12/11 LWG/EPA/partners- meeting

-LWG’s “Alternative Screening” Mtg



4/14/11 LWG (Jen W) to EPA/partners- e-mail

-Addendum to Alternatives screening presentations…., Institutional Controls



4/15/11 DEQ JMA) to EPA (KK & Chip)- e-mail

-DEQ (& DSL) comments on LWG’s 5 FS Tech Memos



4/20/11 DEQ (JMA) to EPA (KK & Chip)- e-mail

-JMA’s understanding of definition of “SMA”



4/27/11 EPA (Chip & KK) to LWG (Bob W)- Letter

-EPA’s comments on LWG’s 5 FS Tools TMs (submitted in 3/11)

-Directed comments that need to be addressed in draft FS



4/29/11 DEQ (JMA) to EPA (KK & Chip)- e-mail

-DEQ’s comments on EPA/partners 4/12/11 FS Mtg

-DEQ’s expectations for 6/22 FS Key Elements mtg



5/2/11 LWG (????) to EPA (????)- transmittal

-LWG’s 5/2/11 “Draft Final BHHRA”



5/13/11 LWG (Jen W) to EPA/partners- e-mail

-LWG’s response to EPA’s 4/27/11 comment letter on LWG’s 5 3/11 FS Tools TMs

-5 buckets of comments



5/13/11 EPA (Chip) to LWG (Bob W)- e-mail (Chip forwarded to TCT 5/18)

-EPA’s expectation & request for prep material for 6/21-22 FS Key Elements mtg



5/26/11 LWG (Bob W) to EPA Chip & KK)- letter

-“Preparation for June 21 & 22, 2001 Key FS Elements Check-in”

-LWG’s response to EPA’s 5/13 expectations & request for prep material for Key FS Elements mtg

-LWG’s bibliography of important issue documents



6/21-22/11 EPA/LWG- mtg

-FS Key Elements Mtg



7/15/11 EPA (Chip & KK) to LWG (Bob W)- Letter

-EPA’s “feedback & direction” letter on 6/21-22 FS Key Elements Mtg

-3 major concerns;

1) Approach to MNR (over-reliance on MNR in FS)

2) RALs for only 3contaminants & lack of Alt trying to achieve background

3) Other technical concerns (subsurface sediment contamination, volumes, costs, docks, hot spots)



7/21/11 LWG (Jen W) to EPA (KK & Chip)- e-mail

-‘Initial Working Responses to EPA FS Key Elements Comments”.  Feedback on EPA’s 7/15 letter



7/21/11 EPA (KK & Chip) to LWG (Bob W)- Letter

-EPA says they agree with calculations & technical findings of 5/2/11 BHHRA, however, the document doesn’t satisfactorily address all EPA comments…, & lacks sufficient clarity.

-EPA intends to modify the 5/2 BHHRA



7/22/11 LWG (???) to EPA (???)- transmittal

-LWG’s 7/22/11 “Risk Management Recommendations”



7/27/11 EPA (KK) to LWG (Bob W)- e-mail

-Discussion document for 7/27 EPA/LWG Alts & RALs mtg



7/27/11 LWG (Jen W) to EPA (KK & Chip)- e-mail

-Table capturing resolutions from 7/26(?) call re: EPA’s 7/15 letter on FS Key Elements mtg



7/28/11 EPA (Chip) to LWG (Jen W)- e-mail

-EPA review of LWG’s 7/27 table.

-EPA generally agrees with LWG’s table except on Comment #16 (dredge volumes)



8/11/11 EPA (Chip & KK) to LWG (Bob W)- letter

-EPA direction re: specific alternatives & RALs for the LWG to use in the FS

-EPA’s table with Alts B, C, D, E, F, & G

-RALs for total PCBs, B(a)P (Eq), sum DDX, & dioxin



8/12/11 EPA (KK) to LWG (???)- e-mail

-???? Referenced in LWG’s 8/23 letter???



8/23/11 LWG (Bob W) to EPA (Chip & KK)- letter

-Response to EPA’s 8/11/11 letter & KK’s 8/12 e-mail

-LWG will accept EPA’s direction…, although they disagree with some of EPA’s positions

-LWG vaguely introduced the notion of schedule delay



8/25/11 EPA (Chip) to LWG (Bob W)- letter

-The LWG has until 8/25 to dispute EPA’s 8/11 direction.  If the LWG doesn’t dispute, EPA will assume the LWG will prepare the draft incorporating the 8/11 direction.

-If the LWG doesn’t dispute…, then the LWG can request a extension to the 11/15/11 deadline for submitting the draft FS



9/8/11 LWG (Bob W) to EPA (Chip & KK)- letter

-LWG’s formal request to delay submittal of draft FS to 3/30/12



9/23/11 LWG (Jen W) to EPA (Chip & KK)- e-mail

-LWG Project Schedules supporting 3/30/12 submittal for draft FS & details re: schedule



10/7/11 EPA (Chip & KK) to LWG (Bob W)- letter

-EPA’s conditional approval to submit draft FS 3/30/12



10/13/11 LWG (Bob W) to EPA (Chip & KK)- letter

-Reply to EPA’s 10/7 letter & that LWG will comply with conditions



10/18/11 Bingham (45 parties) to EPA ( Dennis McL)- letter

-Bingham’s concern that FS needs to be technically achievable, sustainable, & capable of withstanding judicial review

-“RI is out of alignment with other EPA sediment sites”



11/2/11 EPA (Dan O) to Bingham (45 parties)- letter

-EPA response to Bingham’s 10/18/11 letter



11/14/11 4 Wyden, Merkley, Schrader, Blumenauer to EPA (Lisa Jackson)- letter

-Concern that PH consider economic impacts of PH decisions

-7 questions following up from 8/11 mtg/boat tour



11/22/11 Bingham (45 parties) to EPA (Dan O)- letter

-Follow-up to EPA’s 11/2/11 letter



12/14/11 EPA ( Dennis McL) to Wyden, Merkley, Schrader, Blumenauer- letter

-EPA reply to 4-elected officials’ 11/14/11 letter



12/14/11 Bingham (SIC, Gunderson, Vigor) to EPA (Dennis McL)- letter

-The Brattle Group white paper “Economic Impacts of remediating the PH Superfund Site”



1/16/12 LWG (Bob W) to EPA (Chip & Kristine)- transmittal letter

-LWG’s “Key FS Work Products”

-Tables, figures & Hot Spot text



2/2/12 Willamette Riverkeeper (Travis W) to EPA (Lisa Jackson)- letter

-Travis’ response to 4-elected officials 11/14/11 letter & EPA’s 12/14/11 response











